Status of KOPIO GEANT Monte Carlo
David E. Jaffe, BNL
8 Jan 2004

1. My assessment of the KOPIO GEANT MC status.
2. Plan from MC to analysis
Rating system:

Nothing
Placeholder only
Somewhat realistic
More realistic
Realistic

Completed

No items rated higher than 3, the current goal.
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BV = barrel veto
CV = charge veto
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Status

Rating
Item 28Feb03 8Jan04 Who

Event display BNL, TRIUMF

Readout modelling BNL+

Consolidation™ help needed

Trigger help needed

Recon. program I[HEP, TRIUMF

0
0
0
Digitization 0 help needed
0
0
0

merge GEANT /FastMC Perugia

Standalone simulations

FLUKA yvN IHEP
Readout modelling BNL,TRIUMF,A

We also need contribution from users who try to produce
results from current MC.

* Consolidation explained on next page.
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Plan from MC to analysis
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noise (incoh.&coherént)

Monte Carlo

JHITS energy deposits
PREDIGI collect energy deposits
CONSOLIDATION  associate PREDIGI hits with counters
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